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”;:“ ‘& From January 6th—January 13th, Cook Engineering
= . || will finish the concrete and brick work at Elder’s
i’ Bus Station. Cook scheduled work on the art ped-
‘ estals, monuments and the fire pit to begin later
this week. Work will continue on the brick pavers
near Ffrogs. The landscape work continues and is
scheduled to be completed within the next 2
- weeks. The crosswalk lighting has arrived and is
| scheduled to be installed this week.

PG&E estimates the underground electric conver-
sion has begun with the conversion from overhead
to underground occurring early January with all
work scheduled during the night to minimize dis-
ruption of service. PG&E estimates removing the
poles the night of January 8th.

Please remember that businesses are open during con-
struction and there is public parking located on Lincoln
Way near Elder’s, near Depoe Bay and off E. Placer St.

Cook Engineering is approximately 3 weeks and 3 days
behind schedule; 2 weeks due to desigh complications
and 1 week and 3 days due to weather events. Cook
has been able to commence elements of the project
sooner than the construction schedule. The project
will be substantially complete by middle of January
2010, with a ribbon cutting ceremony scheduled in late
January or early February.

Public meetings are being held every Tuesday at noon
in front of Ffrogs at 939 Lincoln Way where questions
can be addressed. The merchants and public are en-

couraged to attend.

More information on the Streetscape Phase 1 Project can
be found online at:
http://www.auburn.ca.gov/services/PublicWorks/
pwStreetScape.html

If you have any questions regarding the project, please




